DISTRICT 3 - DRAFT

Update #1: 5/13/15
Update #2: 7/2/15
Update #3: 7/5/15
Update #4: 7/8/15

Per Bond
Implementation Plan

Q1 - Was this work

Q2 - Was scope of

Q4 - Were there

Location Q1 - Task Per 2008 Parks Bond Implementation Plant Budget Total/Bond Business Unit was work designated performed bY project met per 93 - We.re.any Q3(a) Wh?t l.tems additional items Q4(a) What items were present that Q5- Number COMMENTS
Amount to be completed by Contractors, City Bond items missing? were missing over the scope? exceed the scope? of Pictures
Contractor or In Workforce, or Both | Implementation pe:
House?

Maclovia Park Shade Structure S 32,000.00 423030 In House In House Yes No N/A Yes See page 8 2

Park furniture

purchased with POSAC minutes show staff reported this park was developed with 1/2
Maclovia Park Park Furniture In House No No other funding No N/A CIP funding and 1/2 Bond fundin
COLOR LEGEND:

Parks jointly inspected by POSAC Chair and Public Works Department Director shown in BLUE

Parks inspected by Public Works Department Staff shown in WHITE
Cancelled Projects shown in RED



